OSS VENTURES

IN PARTNERSHIP WITH DEVOTEAM



FDE SCHOOL · COHORT 1

THE TOTAL VIEW OF AN FDE PROJECT

From the first meeting to a gain the client keeps, and where each day of this week fits · Renan Devillières

AI 50%: drafted with Claude from the FDE School curriculum, validated by the trainer.

AN FDE ENGAGEMENT RUNS IN FIVE PHASES, FROM THE FIRST MEETING TO A ROUTINE THAT HOLDS WITHOUT YOU

PHASE	TYPICAL LENGTH	ENDS WHEN
Pre-sales	2 to 6 weeks	The client signs a diagnostic, with a sponsor and a question
Diagnosis	2 to 4 weeks	The first problem is chosen, sized in euros and the baseline agreed with the controller
Tech proof	6 to 12 weeks	Named users decide with the system every day, on real data, and the first gain is measured
Scaling	3 to 9 months	The system runs across lines, then sites, integrated and supported by the client's IT
Anchoring	Ongoing	The gain is in the controller's numbers, the routine holds without the FDE, and the next problem is chosen

IN EACH PHASE THE FDE PLAYS A DIFFERENT MAIN ROLE

PHASE	MAIN ROLE OF THE FDE	THE DELIVERABLE
Pre-sales	Listener: finds the question behind the question, earns a sponsor	A one-page diagnostic proposal
Diagnosis	Analyst: reads the P&L, the plants and the people; chooses where to start	A memo, a charter and a validation protocol
Tech proof	Builder: ships a thin slice on real data and checks every number	A working system in use, with its eval set
Scaling	Integrator: hardens, integrates, hands over to IT, replicates	Runbooks, data contracts, a second site live
Anchoring	Coach: gets the gain signed, the routine owned, the next problem chosen	A validation report and the next charter

EACH DAY OF THE WEEK TRAINS ONE PART OF THE JOURNEY

DAY	THEME	PHASE IT PREPARES	WHAT YOU PRACTICE
Monday	The role	Pre-sales	What an FDE is; framing a complaint; reading and moving people
Tuesday	The business	Diagnosis	How plants work, lean, the P&L; choosing the plant; the charter and the validation protocol
Wednesday	The technology	Tech proof	Plant systems and data; building a grounded AI system with evals
Thursday	The obstacles	Scaling	Dirty data and legacy systems; resistance, sponsors, IT
Friday	The full motion	Anchoring, and all five together	Two real engagements, what really happened, the exam

POLYMEX IS ONE ENGAGEMENT, TOLD IN FIVE DAYS

DAY	WHERE WE ARE WITH POLYMEX
Monday	Hervé's email: one plant on one page, and a complaint to turn into a problem
Tuesday	The group's bundle: choose where to start, write the charter, agree how the controller will measure the gain
Wednesday	The week 19 plan checked against Corinne's rules: the first slice of the tech proof
Thursday	April's dirty exports, then Corinne, Marc, Hervé, Nadia and Sylvie: what scaling really takes
Friday	Two real plants, start to finish, and what happened after the consultants left

Keep this page. Every lab of the week is one step of the same journey.